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540/005-04-2012 Arena Renovations UTC 6/14/2012 Selection on Hold
540/011-01-2013 Administration Building Renovations UTM 6/13/2013 9/23/2013 9/25/2013 Note 5
540/011-02-2013 Dining Services Improvements UTM 6/13/2013 Note 4
540/013-02-2013 Cancer Research Bldg. Complete 4th Floor UTHSC 6/13/2013 10/21/2013 10/23/2013
540/005-04-2013 Human Resources Center HVAC Replacement 7/10/2013 Note 4
540/001-03-2013 Roof and Mechanical Sys. Maint. WTREC/Milan UTIA 7/11/2013 10/21/2013 10/24/2013 10/27/14
540/005-02-2013 Central Energy System Expansion UTC 7/11/2013 9/23/2013 10/11/2013 7/14/14
540/009-04-2006 JIAM Phase II UTK 7/11/2013 7/20/2006 1/26/15 Note 1
540/009-05-2013 11th Stree Pedestrian Bridge Repainting and Repairs 7/11/2013 10/21/2013 10/24/2013 6/8/15
540/009-06-2013 Cumberland Ave Space Renovations UTK 7/11/2013 7/11/2013 3/13/14 Note 2
540/009-07-2012 Steam Plant Conversion to Natural Gas UTK 7/11/2013 10/26/2012 10/31/2012 1/21/2014
540/009-07-2013 Cumberland Ave Steam Line Replacement UTK 7/11/2013 10/21/2013 10/24/2013 6/26/15
540/011-02-2012 Football Pressbox Improvements UTM 7/11/2013 6/25/2012 8/5/2013 In process Note 3; Note 6
540/011-03-2013 Building Envelope Upgrade UTM 7/11/2013 10/21/2013 10/23/2013 8/14/15
540/013-01-2012 Classroom & Laboratory Bldg. Renovation UTHSC 7/11/2013 9/23/2013 10/7/2013 CM/GC 4/1/2014
540/013-03-2013 General Education Building Systems Improvements UTHSC 7/11/2013 10/21/2013 10/23/2013
540/009-04-2011 Campus Beautification Projects (2013-2014) UTK 9/12/2013 10/21/2013 11/17/2013 5/11/15
540/009-08-2013 Deferred Maintenance (2013-2014) UTK 10/10/2013 11/25/2013 11/27/2013 6/13/14
540/009-09-2013 Environmental Initiatives (2013-2014) UTK 10/10/2013 11/25/2013 12/5/2013 8/8/14
540/009-10-2013 Nelyand Thompson Sports Center TV Studio UTK 10/10/2013 11/25/2013 12/3/2013 3/27/14
540/013-04-2013 GMP Facility UTHSC 10/10/2013 10/10/2013 10/17/2013 CM/GC 5/14/2014
540/000-01-2012 Accessibility Improvements UTC & UTSI 11/14/2013 11/25/2013 12/5/2013 bids 10/1/2015
540/000-02-2012 Accessibility Improvements UTM & UTHSC 11/14/2013 3/24/2014 4/3/2014
540/000-03-2012 Accessibility Improvements UTK & UTIA 11/14/2013 11/25/2013 12/10/2013 6/1/15
540/013-05-2013 920 Madison Avenue Hot Water Improvements UTHSC 11/14/2013 11/25/2013 1/21/2014 2/10/14
540/001-05-2013 Energy and Environmental Science Education Research Center (Planning) UTIA 12/12/2013 Selection on Hold
540/009-01-2014 Demolition - 909 22nd Street 2/24/2014 Note 4
540/009-02-2014 Classroom Upgrades (2013-2014) UTK 3/24/2014 6/23/2014 7/16/2014 12/12/14
540/005-01-2014 West Campus Housing 4/10/2014 8/28/2014 9/2/2014 CM/GC 11/14/2014
540/009-04-2014 Renovations for Governor's Chairs (13-14) 5/8/2014 6/23/2014 Note 7
540/009-06-2011 Dining Service Improvements (2013-2014) UTK 6/12/2014 Note 8
540/009-05-2013 Parking Garage & Lot Repairs (2013-2014) UTK 1/8/2015 Note 8
540/005-04-2015 Dining Service Improvements UTC 6/11/2015

Laboratories Renov & Upgrade UTK Expired
Life Sciences & Lab. Fac. (Walters Site) Planning UTK Expired
Portable Buildings UTC Expired
Student Recreation Renov/Improvements UTK Expired

Note 1 :  Existing Designer contract for Phase I will be supplemented for Phase II
Note 2:  Approved for using campus professional consultants.
Note 3:  Project approved through Planning 6/14/2012.  Approved for full funding 7/11/2013.
Note 4:  Designer not required
Note 5:  Campus waiting on programming of another building before proceeding with this project.
Note 6:  Bids exceeded Bid Target and rejected.  Scope reductions under review.
Note 7:  Contract was not executed due to changes in the project.  Reported at ESC 12/17/2014
Note 8: Contract combined with exiting approved project.  Designer awarded with other project.
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540/005-02-2014 Parking Lot Improvements, UTC 6/12/2014 4/20/2015 5/18/2015
540/005-03-2014 Lighting Upgrades, UTC 6/12/2014 10/20/2014 10/23/2014
540/009-04-2011 Campus Beautification Projects, UTK 6/12/2014 Note 2
540/009-05-2014 West Campus Redevelopment, UTK 6/12/2014 6/23/2014 7/7/2014 CM/GC 8/21/2014
540/009-06-2011 Dining Service Improvements, UTK 6/12/2014 Note 2
540/009-06-2014 Arena Renovations and Repairs, UTK 6/12/2014 9/11/2014 9/29/2014 BV-1 in process
540/009-07-2014 University Avenue Buildings Improvements, UTK 6/12/2014 6/23/2014 8/12/2014 6/1/15
540/009-08-2014 Hodges Library Improvements, UTK 6/12/2014 12/17/2014 12/29/2014 6/29/15
540/009-09-2014 Building Access Improvements, UTK 6/12/2014 7/10/2014 7/17/2014 5/15/15
54/0005-04-2014 Utility Distribution System Expansion, UTC 7/10/2014 8/4/2014 8/19/2014
540/001-01-2014 Little River Research Station Sewer Upgrade, UTIA 7/10/2014 Selection on Hold
540/001-01-2014 Steam Lines Upgrade, UTM 7/10/2014 8/28//2014 9/15/2014 6/1/15
540/001-02-2014 Clement Building System Improvements, UTM 7/10/2014 12/17/2014 12/19/2014
540/001-02-2014 Greenhouse Updates, UTIA 7/10/2014 Project Cancelled 7/9/2015
540/005-05-2014 Building Exterior Repairs, UTC 7/10/2014 10/2/2014 10/3/2014 7/6/15
540/005-06-2014 Retrofit State Buildings, UTC 7/10/2014 8/4/2014 8/26/2014 6/24/15
540/009-10-2014 Chiller System Improvements, UTK 7/10/2014 2/23/2015 2/25/2015
540/009-11-2014 Science Engineering Infrastructure Updates, UTK 7/10/2014 2/23/2015 3/11/2015
540/009-12-2014 Alpha Gamma Rho, UTK 8/21/2014 8/21/2014 9/15/2014
540/013-01-2014 Link Building HVAC Upgrades, UTHSC 8/21/2014 10/2/2014 10/7/2014
540/009-13-2014 Tom Black Track / LaPorte Stadium Improvements, UTK 9/11/2014 10/2/2014 10/3/2014 7/6/15
540/009-01-2015 Morgan Hall Life Safety Improvements, UTIA 3/12/2015 Note 1
540/009-09-2015 Boat House Improvements, UTK 6/11/2015 Selection On Hold

Administration Building, UT Request on Hold
Bio-Systems Engineering Learning and Innovation Hub, UTIA Request on Hold
Classroom Upgrades, UTK Request on Hold
Demolition of Madison Avenue Building, UTHSC Request on Hold
Disability Resource Center, UTC Request on Hold
Environmental Initiatives, UTK Request on Hold
Football Training Facility Phase 2 Planning, UTC Request on Hold
Parking Garage and Parking Lot Repairs, UTK Request on Hold
Parking Garage, UT Request on Hold
Pharmacy Building Basement Completion, UTHSC Request on Hold

Note 1:  Approved for using campus professional consultants.
Note 2:  Contract combined with exiting approved project.  Designer awarded with other project.
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540/013-01-2015 Audiology & Speech Pathology UTHSC 5/13/2015 5/13/2015 In process
540/001-02-2015 Ridley 4-H Center for Profitable Agriculture UTIA 6/11/2015 8/24/2015 8/25/2015
540/005-01-2015 Academic Classroom Bldg. Ren. (Lupton/Fine Arts) (Plng) UTC 6/11/2015 Note 2
540/005-02-2015 Johnson Obear Apartments Utility Connections UTC 6/11/2015 8/24/2015 8/25/2015
540/009-06-2015 Lake Avenue Garage UTK 6/11/2015 8/24/2015 8/25/2015
540/009-07-2015 Neyland Stadium Improvements UTK 6/11/2015
540/011-02-2015 Ellington Hall Roof Replacement UTM 6/11/2015 8/24/2015 8/25/2015
540/011-03-2015 Ag Campus Barn Renovation UTM 6/11/2015 Note 1
540/001-03-2015 Ag Research and Extension - Roof Replacements UTIA 7/9/2015 9/21/2015 In process
540/005-03-2015 Campus Site Improvements UTC 7/9/2015 9/21/2015 In process
540/009-08-2015 Campus Beautification Projects  - Volunteer Blvd. - Ph I UTK 7/9/2015
540/011-04-2015 EPS Improvements - Ph I UTM 7/9/2015 In process
540/011-05-2015 Electrical Distribution Upgrades UTM 7/9/2015 In process
540/005-08-2015 Guerry Center Improvements UTC 8/13/2015 In process
540/013-04-2015 Security Upgrades - Ph I UTHSC 8/13/2015 Note 3
540/020/01-2015 Aerothermodynamics Laboratory 8/13/2015 Note 1
540/009-11-2015 Fire Safety Upgrades - Ph I UTK 9/10/2015 In process

Ag Campus Parking Garage UTK
Arena Video Improvements UTC
Boling CDD Demolition UTHSC
Campus Beautification Projects (2015 - 2016) UTK
Cherokee Farm - Parking Lot Development UT
Dentistry Faculty Practice/Research Building (Planning) UTHSC
Engel Intramural Sports Complex UTC
Engineering Services Facility (Planning) UTK
ETREC - Organic Crops Unit Restroom Facility UTIA
Fire Safety Upgrades (2015 - 2016) UTK
Founders Hall Window Replacements UTC
Hyman Building Renovations UTHSC
Johnson Building Renovations UTHSC
UT Garden Discovery Center UTIA
UTSI Building Improvements UTK
Van Vleet Building Renovations UTHSC
West Tennessee 4-H Center - Land Acquisition UTIA
Wittenborg Lab Renovations UTHSC

Note 1:  Designer is not required
Note 2:  Waiting on final program.
Note 3:  Utilizing a consultant for Design.
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