

Appropriated  
Projects

**Tennessee Board of Regents**  
Quarterly Contract Report

TBR

FY 15/16 Budgeted										
Project	Campus	Description	Priority	Project	SBC Approval	ESC Designer	Designer	Construction Bid	Construction	Note
			Number	Amount	Date	Selection	Contract Date	or Selection	Contract Date	
166/027-01-2015	RSCC	Oak Ridge Campus Roof Replacement Phase 1	3	\$ 750,000	07/09/15	07/20/15	09/18/15	CDP		
166/011-07-2015	TTU	Roof Replacements	4	\$ 2,040,000	07/09/15	07/20/15	08/17/15	07/06/16		
166/033-02-2015	STCC	Roof Replacement and Envelope Repairs	5	\$ 770,000	07/09/15	07/20/15	09/14/15	CDP		
166/007-03-2015	UoM	Electric and Gas Utility Updates	6	\$ 3,000,000	07/09/15	07/20/15	08/27/15	DDP		
166/005-02-2015	ETSU	Powerhouse Boiler Replacement	8	\$ 3,000,000	07/09/15	07/20/15	08/19/15	07/13/16		
166/013-02-2015	CISCC	Electrical Infrastructure Modernization 15.1	9	\$ 410,000	07/09/15	07/20/15	09/23/15	CDP		
166/015-02-2015	CoSCC	Powerhouse System Repairs Phase 1	10	\$ 400,000	07/09/15	07/20/15	08/27/15	CDP		
166/005-04-2015	ETSU	COM Sprinkler Updates 15.1	11	\$ 500,000	07/09/15	07/20/15	09/02/15	07/06/16		Rebid required
166/009-07-2015	MTSU	Central Plant Control Updates	12	\$ 2,650,000	07/09/15	07/20/15	07/30/15	CDP		
166/003-05-2015	APSU	Music Mass Comm HVAC Replacement Phase 1	13	\$ 1,200,000	07/09/15	07/20/15	09/18/15	Hold for FY16 Funds		
166/000-02-2015	Statewide	TCAT Parking and Paving Repairs Phase 1	23	\$ 610,000	07/09/15	07/20/15	09/18/15	CDP		
FY 14/15 Budgeted										
Project	Campus	Description	Priority	Project	SBC Approval	ESC Designer	Designer	Construction Bid	Construction	Note
			Number	Amount	Date	Selection	Contract Date	or Selection	Contract Date	
FY 13/14 Budgeted										
Project	Campus	Description	Priority	Project	SBC Approval	ESC Designer	Designer	Construction Bid	Construction	Note
			Number	Amount	Date	Selection	Contract Date	or Selection	Contract Date	
					for project approval					
166/038-01-2008	NeSCC	Technical Education Complex	2	\$ 36,365,000	02/14/08	02/14/08	11/05/08	05/13/15		CM master 06/15
166/000-04-2013	Statewide	TCAT Improvements	6	\$ 29,600,000	07/11/13	04/20/15	08/19/15	CDP		
166/005-08-2013	ETSU	Fine Arts Classroom Building	9	\$ 40,650,000	10/10/13	05/26/15	07/13/15	10/13/15	On hold	CM master 12/15
166/011-11-2013	TTU	New Chemistry Building and Infrastructure	11	\$ 4,000,000	07/11/13	01/25/16	3/2/2016	Programming		Add funding FY16