

REQUEST FOR INFORMATION

- Contract Number: CNR048
- Project: Interstate 24, Bridge Replacement over Spring Street and Oldham Street
- Date: 2/13/2017
- Question:
 - Structure drawing sheet BR-122-53A Oldham St: there appears to be an extension of the abutments that is captured under pay item Class A concrete: 604-03.07(10 cy total), with Reinforcing quantities detailed in the bar list on BR-122-58(2764 lbs). This same detail appears on structure drawing sheet BR-122-19, Spring St, however, there is no concrete/reinforcing quantities noted in the quantity tables. Please verify if these quantities are missing from the table for Spring Street Bridge.

• TDOT Response:

There will be a plan revision issued to address this.

* Please email questions to Jamie Fitzpatrick at <u>Jamie.Fitzpatrick@tn.gov</u>.