

CTE Perkins Grant

2010-2011

Teaching with Multimedia

Coffee County Central High School

Status of Progress Toward Goals

Goal 1 – Create PSAs

- CTE students created first round of PSA and Pathway information videos created
- 9th Grade students viewed Pathway information videos in CMS courses

Goal 2 – Record instructional information

- CTE students recorded CTE and core curriculum classes while CSTO students were at state conference
- Of 45% of students who responded to survey, 60% used and liked the videos

Goal 3 – Use as non-standard assessment tool

- Hardware/software used to record notes and tests for struggling learners in CTE courses

Modifications to Original Goal Proposal

- No changes were made to the original goal proposal
- Additional goals will be realized as teachers and students become more familiar and comfortable with the hardware/software

Budget and Changes

- Original budget allowed was \$41,400
- Changes were made to accommodate:
 - Price changes
 - Product retirement
 - PD modifications

Unexpended Funds

- Original budget - \$41,400
- Total unexpended funds - \$30.00

Greatest Successes

- Correct tools
 - Cameras
 - Software
 - Training
- Dual credit discussions started
 - MTSU

Greatest Challenges

- Price and product changes from original budget
 - Cost – dropped or increased
 - Availability – newer versions
- Purchase orders not accepted
 - Online ordering and downloading of software is popular today and many companies will only accept a credit card
- Teachers allowing instruction to be videotaped
 - Some teachers were reluctant to be on camera

Advice

- Complete professional development first
 - New emerging technologies may be available
- Begin spending immediately
 - Turn around time for education is slow
- Ongoing process
 - You can't learn/develop everything in one year