

# Project STEP

Wayne County Technology  
Center

2010-2011

# PROJECT STEP

Stressing

Technology, Education, & Professions

# Project STEP

The primary focus of Project STEP was to provide career and technical instructors with equipment and training needed to incorporate distance learning technology in the CTE classroom and to offer Therapeutic Services as a program of study in the Health Science career cluster

# Progress

- ▣ Purchased equipment to establish a Long Distance Learning Lab
- ▣ Purchased equipment to establish a Mobile Long Distance Learning Lab
- ▣ Purchased equipment to add Therapeutic Services to the Health Science Program of Study offerings
- ▣ Established virtual learning account
- ▣ Provided training to teachers

# Modifications

- ▣ Equipment purchased for Therapeutic Services was modified to align more closely with course standards

# Spending of Funds

- ▣ We spent all of our allocated \$90,000.00 except \$25.13

# Challenges

- ▣ The time-line of events planned took longer than originally anticipated

# Strengths

- ▣ Virtual field trips have been enjoyed by both career and technical students and academic students



# Advice to Future Implementors

- ▣ Always perform a 'test' prior to the actual field trip

# Thank You

- ▣ Thank you to the Tennessee Department of Education, Career and Technical Division, for providing our system with the funding necessary to create our long distance learning lab. This grant will serve numerous students both now and in future years.