

eTIGER Project Timelines (September 2007 - August 2008)

Date	Activities	Involvement
Reports		
11/1/2007	Embargoed Report Card ready for preview (tentative)	SCTE, Tech. LEA
	Report Card on-line to the general public	SCTE, Tech
12/31/2007	Federal Perkins Report due (CAR)	SCTE
First Half Year Enrollment, Concentrator, and Competency Data		
10/15/2007	EIS class data transmission to the State due	LEA (EIS personnel)
11/1/2007	First half year CTE Enrollment data pre-populated from EIS to eTIGER completed	Tech
11/1/2007	First half year CTE Enrollment data on-line check and corrections begin	LEA
12/31/2007	First half year Concentrator and Competency data entry on-line or upload due	LEA
Second Half Year Enrollment, Concentrator, and Competency Data		
2/1/2008	EIS class data transmission to the State due	LEA (EIS personnel)
2/16/2008	Second half year CTE Enrollment data pre-populated from EIS to eTIGER completed	Tech
2/16/2008	Second half year CTE Enrollment data on-line check and corrections begin	LEA
5/31/2008	Second half year Concentrator and Competency data entry on-line or upload due	LEA
Follow-up Data		
1/31/2008	Follow-up list ready for LEA at eTIGER	SCTE, Tech
3/15/2008	LEA Follow-up survey process deadline	LEA
4/15/2008	LEA Follow-up survey data entry to eTIGER due	LEA
5/1/2008	LEA Follow-up survey data on-line checked, corrected and attested	LEA
All CTE Data (Enrollment, Concentrator, Competency, and Follow-up)		
6/1/2008	All CTE data completed and attested	LEA (CTE teachers)
6/15/2008	All CTE data approved	LEA (CTE directors)
Reports		
5/31/2008	Follow-up data report ready for LEA at eTIGER	SCTE, Tech
7/16/2008	Competency Profile Attainment Reports and Concentrator data report ready for LEA at eTIGER	SCTE, Tech
8/31/2008	Non-Attainment Report narrative explanations due	LEA

Note: LEA - CTE Directors at School System
 Tech - State Technology Division
 SCTE - State CTE Division
 CTE: Career Technology Education