

Tennessee CWCS Project Timeline

1st Quarter 2004	January	February	March
	Organize Project & Establish Planning Team		
2nd Quarter 2004	April	May	June
	Gather Target Information & Occurrence Data		
3rd Quarter 2004	July	August	September
	Identify & Map Habitats		
4th Quarter 2004	October	November	December
	Establish Conservation Priorities		
1st Quarter 2005	January	February	March
	Determine Strategies & Monitoring Protocol		
2nd Quarter 2005	April	May	June
	Develop CWCS Document		
3rd Quarter 2005	July	August	September
	Submit Draft CWCS Document for Approval		