



I-24 at Exit 8 / SR 237 / Rossvie Road

Contractor: Bell & Associates Construction

Project Summary

The end is in sight for the SR 237 widening and I-24 interchange modification project.

The \$12.9 million project, which was let to construction in October 2014, is currently on schedule to be completed by the end of May 2016.

Work continues on the new bridges over I-24. In February crews set beams for the bridge over I-24 westbound. Beams are expected to be set on the bridge over I-24 eastbound in late March or early April. The deck will be poured on the bridge over the westbound lanes in the next few weeks.

Embankment work is still underway around the interchange, as well as dressing slopes and shoulders. Erosion and sediment controls continue to be monitored and maintained as needed.

In the next 4-8 weeks crews will finish installing storm drains, wrap up the embankment work, and begin prepping the slopes for spring seeding and sodding operations.



There is also a final water main that will be installed which will complete all utility relocations.

After paving is finished and the pavement markings are in place the project will be opened to traffic.

The new Park & Ride facility site at Exit 11 (SR 76 / MLK Jr Pkwy) was let in February as scheduled. Construction is expected to start in May. Remember, riders will continue to use the current Park & Ride facility at Exit 8 until the new site is completed.

TDOT SmartWay: A smart way to drive

You can now access up-to-date traffic information on Tennessee interstates and state routes in an easy-to-use format from your desktop or mobile device. Check out the new and improved TDOT SmartWay web application at www.TNSmartWay.com/traffic.



- I-24 lane closures are expected in the next several weeks to allow crews to set beams on the bridge over I-24 eastbound. Advance notice will be provided once dates/times are set.
- Visit the project website at <http://www.tn.gov/tdot/topic/i-24t-exit-8-sr-237-rossview-road> for more information.

Contacts

Kathryn Schulte

TDOT Community Relations Officer

Kathryn.Schulte@tn.gov

(615) 350-4302

Jay Wheeler

TDOT Construction Project Supervisor

Jay.Wheeler@tn.gov

(931) 648-5572

