
From: Stefawanna McKoy
Sent: Monday, September 10, 2018 8:48 AM
Cc: Pat Flood; Rudy Collins
Subject: Camden Update 9-10-2018

Dear Camden Citizens –

Below is a summary of items that have occurred at EWS from Saturday 9-1-2018 through Friday 9-7-2018. My previous update covered the period through Friday 8-31-2018. Please note that Monday 9-4-2018 was a holiday. Thank you.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Industrial Waste Cell leachate continued to be treated and stored
- Performed routine daily gas system and cover operation and maintenance activities
- Performed daily ammonia monitoring
- Closure Construction Activities Performed:
 - Activities at Aluminum Processing Waste Cell:
 - Continued placement of select (rock and organic free) soil above grade-certified sections of structural fill (approximately 95% complete)
 - Continued clearing and shaping storm water ditches
 - Survey crew documented completed rock-free and compacted clay layer elevations
 - Continued fill removal and shaping activities in the soil borrow area
 - Performed installation of stormwater control components (ditch check dams, energy dissipaters)
 - Survey crew documented finished ditch grades
 - Continued removal of existing vegetation layer on Industrial Waste Cell
 - Contractor continued to expose base liner tie-in areas on Industrial Waste Cell
 - Weekly construction meeting held

The next Closure Construction Site Visit is tentatively scheduled for September 19th or 20th. The recent storms have made it difficult to pin down the site construction schedule and the hurricane is causing uncertainty with geomembrane installation crew availability, so this date may change. As soon as schedule details become better known and the site visit date can be pinned-down, we will let everyone know. Also please remember that the format for this site visit will be different from the one before. This time we will be asking interested people to sign up

for a specific tour time and folks will be touring the site in groups of about 4 to 5 (depending on the number of people that sign up).



Patrick J. Flood, P.E. | Director
Division of Solid Waste Management
William R. Snodgrass Tennessee Tower
312 Rosa L. Parks Ave., 14th Floor
Nashville, TN 37243
p. 615-532-0792
Pat.Flood@tn.gov
tn.gov/environment

We value your feedback! Please complete [TDEC's Customer Service Survey](#).