
From: Rachel S. Goulet
Sent: Monday, January 7, 2019 9:16 AM
Cc: Pat Flood; Rudy Collins
Subject: Camden Update 1-7-2019

Dear Camden Citizens –

I hope everyone had a safe and restful holiday season. As noted in the email sent on December 21st, there were no updates provided on December 24th or December 31st due to the holidays and due to limited activities at the site. Starting today, TDEC will resume providing weekly updates regarding the closure work at EWS. Below is a summary of activities that have occurred at EWS from Saturday 12-15-2018 through Friday 1-4-2019. Thank you.

Pat.

- In general, work progressed slowly during this period due to the holidays and due to poor weather conditions
- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Industrial Waste Cell leachate continued to be treated and stored
- Industrial Waste Cell leachate was shipped off-site for disposal
- Performed routine daily gas system operation and maintenance activities
- Performed daily ammonia monitoring
- Monthly calibration of the two stationary and one portable ammonia monitors was performed
- Closure Construction Activities Performed:
 - Activities at Aluminum Processing Waste Cell:
 - Minimal work performed on the Aluminum Processing Waste Cell during this period
 - Activities at Industrial Waste Cell:
 - Contractor unable to continue installation of compacted clay liner due to weather (still 85% complete)
 - Clay placement has been suspended due to the holidays and weather. This effort will resume when the clay source can accommodate construction vehicles.
 - Contractor maintained exposed clay during reporting period
 - General Site Construction Activities:
 - Contractor screened borrow area soils to prepare protective cover material over geocomposite drainage layer at the Aluminum Processing Waste Cell. Approximately 50% of the material needed has been prepared and is awaiting better weather conditions to begin placement.

- Performed installation of stormwater control components (ditch check dams, energy dissipaters)
- Contractor maintained stormwater management infrastructure during reporting period



Patrick J. Flood, P.E. | Director
Division of Solid Waste Management
William R. Snodgrass Tennessee Tower
312 Rosa L. Parks Ave., 14th Floor
Nashville, TN 37243
p. 615-532-0792
Pat.Flood@tn.gov
tn.gov/environment

We value your feedback! Please complete [TDEC's Customer Service Survey](#).