

---

**From:** Rachel S. Goulet  
**Sent:** Tuesday, January 22, 2019 1:24 PM  
**Cc:** Pat Flood; Rudy Collins  
**Subject:** Camden Update 1-22-2019

Dear Camden Citizens –

Below is a summary of items that have occurred at EWS from Saturday 1-12-2019 through Friday 1-18-2019. My previous update covered the period through Friday 1-11-2019. This week's update is issued on Tuesday rather than the usual Monday due to State Offices being closed yesterday for Martin Luther King Day. Thank you.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Industrial Waste Cell leachate continued to be treated and stored
- Performed routine daily gas system operation and maintenance activities
- Performed daily ammonia monitoring
- Closure Construction Activities Performed:
  - Activities at Aluminum Processing Waste Cell:
    - Minimal work performed on the Aluminum Processing Waste Cell during this period
  - Activities at Industrial Waste Cell:
    - Contractor still unable to continue installation of compacted clay liner due to weather (still 85% complete). The contractor is monitoring conditions and will restart work when able.
    - Contractor maintained exposed clay during reporting period
  - General Site Construction Activities:
    - Contractor screened borrow area soils to prepare protective cover material over geocomposite drainage layer at the Aluminum Processing Waste Cell. This work is slow due to wet material (as a result of wet weather) clogging the screens. Approximately 75% of the material needed has been prepared.
    - Weekly construction meeting held



Patrick J. Flood, P.E. | Director

Division of Solid Waste Management  
William R. Snodgrass Tennessee Tower  
312 Rosa L. Parks Ave., 14<sup>th</sup> Floor  
Nashville, TN 37243  
p. 615-532-0792  
[Pat.Flood@tn.gov](mailto:Pat.Flood@tn.gov)  
[tn.gov/environment](http://tn.gov/environment)

We value your feedback! Please complete [TDEC's Customer Service Survey](#).