


Housing	7/2012	10/2012	1/2013	4/2013	7/2013	10/2013	1/2014	4/2014	7/2014	10/2014	1/2015	4/2015	7/2015	10/2015	1/2016	4/2016	7/2016	10/2016	1/2017	4/2017	7/2017	10/2017	1/2018	4/2018	7/2018	10/2018	1/2019	4/2019
Projected Expenditures	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Quarterly Projection	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Actual Expenditure	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Actual Quarterly Expend (from																												
QPRs)	\$0	\$0	\$0	\$0																								




Non-Housing	7/2012	10/2012	1/2013	4/2013	7/2013	10/2013	1/2014	4/2014	7/2014	10/2014	1/2015	4/2015	7/2015	10/2015	1/2016	4/2016	7/2016	10/2016	1/2017	4/2017	7/2017	10/2017	1/2018	4/2018	7/2018	10/2018	1/2019	4/2019
Projected Expenditures	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$2,000	\$7,000	\$17,000	\$67,000	\$167,000	\$1,167,000	\$2,167,000	\$4,167,000	\$6,167,000	\$7,167,000	\$8,167,000	\$9,167,000	\$10,167,000	\$13,119,500	\$13,119,500 \$	313,119,500	\$13,119,500	\$13,119,500 \$	13,119,500
Quarterly Projection	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$2,000	\$5,000	\$10,000	\$50,000	\$100,000	\$1,000,000	\$1,000,000	\$2,000,000	\$2,000,000	\$1,000,000	\$1,000,000	\$1,000,000	\$1,000,000	\$2,952,500					
Actual Expenditure	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Actual Quarterly Expend (from																												
QPRs)	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0																				




Planning & Admin	7/2012	10/2012	1/2013	4/2013	7/2013	10/2013	1/2014	4/2014	7/2014	10/2014	1/2015	4/2015	7/2015	10/2015	1/2016	4/2016	7/2016	10/2016	1/2017	4/2017	7/2017	10/2017	1/2018	4/2018	7/2018	10/2018	1/2019	4/2019
Projected Expenditures	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$2,000	\$7,000	\$12,000	\$22,000	\$37,000	\$52,000	-	-	-		-	-	\$367,000	\$467,000	\$567,000		\$690,500	\$690,500	\$690,500	\$690,500
Quarterly Projection	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$2,000	\$5,000	\$5,000	\$10,000	\$15,000	\$15,000	\$15,000	\$50,000	\$50,000	\$50,000	\$50,000	\$50,000	\$50,000	\$100,000	\$100,000	\$123,500				
Actual Expenditure	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Actual Quarterly Expend (from	_																											
QPRs)	\$0\$	- \$	- \$	- \$	- \$	- \$	- \$	-																				




Total Expenditures	7/2012	10/2012	1/2013	4/2013	7/2013	10/2013	1/2014	4/2014	7/2014	10/2014	1/2015	4/2015	7/2015	10/2015	1/2016	4/2016	7/2016	10/2016	1/2017	4/2017	7/2017	10/2017	1/2018	4/2018	7/2018	10/2018	1/2019	4/2019
Projected Expenditures	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$2,000	\$9,000	\$19,000	\$39,000	\$104,000	\$219,000	\$1,234,000	\$2,284,000	\$4,334,000	\$6,384,000	\$7,434,000	\$8,484,000	\$9,534,000	\$10,634,000	\$13,686,500	\$13,810,000 \$	13,810,000 \$	\$13,810,000 \$	\$13,810,000 \$2	13,810,000
Quarterly Projection	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$2,000	\$7,000	\$10,000	\$20,000	\$65,000	\$115,000	\$1,015,000	\$1,050,000	\$2,050,000	\$2,050,000	\$1,050,000	\$1,050,000	\$1,050,000	\$1,100,000	\$3,052,500	\$123,500	\$0	\$0	\$0	\$0
Actual Expenditure	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Actual Quarterly Expend (from																												
QPRs)	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0




Construction of New Housing	7/2012	10/2012	1/2013	4/2013	7/2013	10/2013	1/2014	4/2014	7/2014	10/2014	1/2015	4/2015	7/2015	10/2015	1/2016	4/2016	7/2016	10/2016	1/2017	4/2017	7/2017	10/2017	1/2018	4/2018	7/2018 10	/2018 1	/2019 4/2019
Projected Units	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0 0
# of Housing Units (Quarterly Projection)	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0 0
Actual Units	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0 0
# of Housing Units (Populated from QPR Reporting)	0																										




Homeownership Assistance	7/2012	10/2012	1/2013	4/2013	7/2013	10/2013	1/2014	4/2014	7/2014	10/2014	1/2015	4/2015	7/2015	10/2015	1/2016	4/2016	7/2016	10/2016	1/2017	4/2017	7/2017	10/2017	1/2018	4/2018	7/2018 10	/2018 1	1/2019 4/2019
Projected Units	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0 0
# of Housing Units (Quarterly Projection)	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0 0
Actual Units	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0 0
# of Housing Units (Populated from QPR Reporting)	0																										




Residential Rehab and Reconstruction	7/2012	10/2012	1/2013	4/2013	7/2013	10/2013	1/2014	4/2014	7/2014	10/2014	1/2015	4/2015	7/2015	10/2015	1/2016	4/2016	7/2016	10/2016	1/2017	4/2017	7/2017	10/2017	1/2018	4/2018	7/2018 1)/2018 1	/2019 4/2019
Projected Units	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0 0
# of Housing Units (Quarterly Projection)	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0 0
Actual Units	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0 0
# of Housing Units (Populated from QPR Reporting)	0																										



ublic Facilities	7/2012	10/2012	1/2013	4/2013	7/2013	10/2013	1/2014	4/2014	7/2014	10/2014	1/2015	4/2015	7/2015	10/2015	1/2016	4/2016	7/2016	10/2016	1/2017	4/2017	7/2017	10/2017	1/2018	4/2018	7/2018 1	0/2018	1/2019
ojected Facilities	0	0	0	0	0	0	0	0	0	0	0	0	0	0	3	6	11	19	27	36	45	51	56	56	56	56	56
f of Public Facilities (Quarterly Projection)	0	0	0	0	0	0	0	0	0	0	0	0	0	0	3	3	5	8	8	9	9	6	5	0	0	0	0
ctual Facilities	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
of Public Facilities (Populated from QPR Reporting)	0																										
arterly Projections by Activity Type:																											
uisition, construction, reconstruction of public facilities																											
of Public Facilities	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	1	1	1	2	2	5	5	0	0	0	0
struction/reconstruction of water lift stations																											
of Public Facilities	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	2	0	0	0	0	0	0	0	0	0	0
struction/reconstruction of water/sewer lines or systems																											
of Public Facilities	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	2	2	5	5	5	5	1	0	0	0	0	0
e/dam/stream-river bank repairs																											
of Public Facilities	0	0	0	0	0	0	0	0	0	0	0	0	0	0	2	0	0	2	2	2	2	0	0	0	0	0	0
abilitation/reconstruction of public facilities																											
of Public Facilities	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0



Economic Development	7/2012	10/2012	1/2013	4/2013	7/2013	10/2013	1/2014	4/2014	7/2014	10/2014	1/2015	4/2015	7/2015	10/2015	1/2016	4/2016	7/2016	10/2016	1/2017	4/2017	7/2017	10/2017	1/2018	4/2018	7/2018 1	0/2018	1/2019	4/2019
Projected Jobs	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
# of Jobs Created/Retained (Quarterly Projection)	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Actual Jobs # of Jobs Created/Retained (Populated from QPR Reporting)	0 0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
# of Permanent Jobs Created	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
# of Permanent Jobs Retained	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0



Public Infrastructure	7/2012	10/2012	1/2013	4/2013	7/2013	10/2013	1/2014	4/2014	7/2014	10/2014	1/2015	4/2015	7/2015	10/2015	1/2016	4/2016	7/2016	10/2016	1/2017	4/2017	7/2017	10/2017	1/2018	4/2018	7/2018 10	/2018 1	1/2019 4/2019
Projected Linear Feet of Public Improvements	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0 0
# of Linear Feet of Public Improvements (Quarterly Projection)	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0 0
Actual Linear Feet of Public Improvements	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0 0
# of Linear Feet of Public Improvements (Populated from QPR Reporting)	0																										

Quarterly Projections by Activity Type:

Construction/reconstruction of water/sewer lines or systems

of Linear Feet of Public Improvements Dike/dam/stream-river bank repairs

of Linear Feet of Public Improvements

Rehabilitation/reconstruction of a public improvement

of Linear Feet of Public Improvements

0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	0																										
	0																										

