
From: Rachel S. Goulet
Sent: Monday, November 19, 2018 3:16 PM
Subject: Camden Update 11-19-2018

Dear Camden Citizens –

Below is a summary of items that have occurred at EWS from Saturday 11-10-2018 through Friday 11-16-2018. My previous update covered the period through Friday 11-9-2018. This week has been relatively slow due to the weather. Thank you.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Industrial Waste Cell leachate continued to be treated and stored
- Industrial Waste Cell leachate was shipped off-site for disposal
- Performed routine daily gas system and cover operation and maintenance activities
- Performed daily ammonia monitoring
- Closure Construction Activities Performed:
 - Activities at Aluminum Processing Waste Cell:
 - Contractor installed above-final-cover portion of gas management system (approximately 90% complete)
 - Activities at Industrial Waste Cell:
 - Contractor continued installation of structural fill above rock and organic free soil
 - General Site Construction Activities:
 - Continued final grading of borrow area in preparation of seeding
 - Performed installation of stormwater control components (ditch check dams, energy dissipaters)
 - Contractor performed clearing and grubbing prior to installation of the perimeter fence (100% complete)
 - Weekly construction meeting held



Patrick J. Flood, P.E. | Director
Division of Solid Waste Management
William R. Snodgrass Tennessee Tower
312 Rosa L. Parks Ave., 14th Floor
Nashville, TN 37243

p. 615-532-0792
Pat.Flood@tn.gov
tn.gov/environment

We value your feedback! Please complete [TDEC's Customer Service Survey](#).